COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2018

ESTI MATE SUMVARY 16: 36: 47
CONTI D C20890 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20890- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TI ME ALLOW 125 WORK DAYS
US 85: 1-76 TO 168TH PERCENT TI ME: 84.00 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. NHPPC120- 026
US 85: 1-76 TO 168TH
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 23/ 2017 DATE TI ME STARTED 07/17/2017
5670 FRANKLI N STREET DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/17/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2017 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,777, 236.26 PARTICl PATING $ 7,122,027.35 $ 613, 140. 63
AWARD PRQJECT AM: $ 8,980, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 72. 84% TOTAL EARNI NGS 7,122, 027.35 613, 140. 63
FUNDS AVAI LABLE: $  2,655,208.91 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 7,122, 027.35 613, 140. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE - 134, 700. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,987, 327.35 613, 140. 63
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,987, 327.35 613, 140. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 613, 140. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
12, 350. 00
65, 000. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
472, 998. 82
0. 00
0. 00
681. 00
5, 763. 00
250. 00
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0. 00
0. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20890- BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0065 208-00035 Aggr egat e Bag 692. 000 640. 000
LF 52. 000 208. 00
4. 00000 692. 000 2,768.00
0070 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0075 208- 00053 StormDrain Inlet Protection (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0080 208- 00054 StormDrain Inlet Protection (Type II) 5. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 208- 00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 10. 000
HOUR 14. 000 630. 00
45. 00000 24.000 1, 080. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 68. 250
HOUR 0. 000 0. 00
125. 00000 68. 250 8, 531. 25
0100 208-00207 Erosi on Control Managenent 150. 000 95. 000
DAY 18. 000 1, 800. 00
100. 00000 113. 000 11, 300. 00
0105 210-00810 *Reset Ground Sign 96. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 212-00006 *Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
2,190. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20890- BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00002  *Muil ching (Weed Free Hay) 10. 000 0. 000
ACRE 0. 000 0. 00
962. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 3, 100. 000 0. 000
LB 0. 000 0. 00
2.40000 0. 000 0. 00
0125 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 720. 00000 0. 000 0. 00
0130 216-00101 *Soi | Retention Bl anket (Straw Coconut) 1, 000. 000 0. 000
(Phot odegr adabl e C a sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0135 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0140 240- 00000 Wldlife Biologist 100. 000 82.500
HOUR 0. 000 0. 00
95. 00000 82.500 7,837.50
0145 240-00010 Renoval of Nests 20. 000 12. 500
HOUR 0. 000 0. 00
90. 00000 12. 500 1,125. 00
0150 304- 06007 Aggregate Base Course (Cl ass 6) 200. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 156. 480 156. 480
TON 0. 000 0. 00
260. 00000 156. 480 40, 684. 80
0160 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 32, 806. 200 32, 806. 200
TON 0. 000 0. 00
103. 00000 32, 806. 200 3,379, 038. 60
0165 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 500. 000 372.540
TON 0. 000 0. 00
110. 00000 372.540 40, 979. 40



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 411-10255 *Enul sified Asphalt (Sl ow Setting) 14, 167. 000 14,167. 000
GAL 0. 000 0. 00
3. 60000 14,167. 000 51, 001. 20
0175 507-00000 Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 13. 000 0. 000
CY 0. 000 0. 00
900. 00000 0. 000 0. 00
0180 604-00305 Inlet Type C (5 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0185 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 31 IN MsS 5, 621. 000 3,238. 000
LF 454. 000 9, 647.50
21. 25000 3,692. 000 78, 455. 00
0190 606-01340 *End Anchorage Type 3D 31 IN MGS 7.000 2.000
EACH 2.000 2,400. 00
1, 200. 00000 4. 000 4, 800. 00
0195 606-01370 *Transition Type 3G 31 I N M3S 6. 000 4.000
EACH 0. 000 0. 00
1, 830. 00000 4. 000 7,320. 00
0200 606-01380 *Transition Type 3H 31 I N MES 5. 000 4.000
EACH 0. 000 0. 00
1, 155. 00000 4. 000 4,620. 00
0205 606-01460 *Medi an Term nal 31 IN MGS 6. 000 4.000
EACH 0. 000 0. 00
4,190. 00000 4. 000 16, 760. 00
0210 606-02003 *End Anchorage (Nonflared) 31 IN M3S 3. 000 2.000
EACH 0. 000 0. 00
2,440. 00000 2.000 4, 880. 00
0215 606- 02005 *End Anchorage (Flared) 31 IN M3S 6. 000 0. 000
EACH 2.000 4,370. 00
2,185. 00000 2.000 4,370. 00
0220 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20890- BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00041 *Del i neator (Flexible) (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0230 612-00042  *Delineator (Flexible) (Type II) 50. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0235 612-00043  *Delineator (Flexible) (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0245 614-00012 *Sign Panel (Cass I1) 98. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 614-00035 *Si gn Panel (Special) 10. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614-80385 *Runble Strip 40, 000. 000 31, 680. 000
LF 0. 000 0. 00
0. 15000 31, 680. 000 4,752. 00
0265 625- 00000 Construction Surveyi ng 1. 000 0.700
LS 0. 100 8, 375. 88
83, 758. 75000 0. 800 67, 007. 00
0270 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
810, 000. 00000 1. 000 810, 000. 00
0275 626-01103 Public Information Services (Tier I11) 1. 000 0. 810
LS 0. 030 300. 00
10, 000. 00000 0. 840 8, 400. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 479. 000 393. 100
GAL 0. 000 0. 00
85. 00000 393. 100 33, 413.50
0285 627-00011 *Pavenent Marking Paint (Waterborne) 2, 000. 000 1, 395. 000
GAL 0. 000 0. 00
40. 00000 1, 395. 000 55, 800. 00
0290 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 000. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 376. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0300 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 579. 600 579. 600
SF 0. 000 0. 00
20. 00000 579. 600 11,592.00
0305 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 3, 638. 000 960. 000
Li ne
) SF 0. 000 0. 00
10. 00000 960. 000 9, 600. 00
0310 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630- 00000 Fl aggi ng 200. 000 41. 500
HOUR 0. 000 0. 00
26. 00000 41. 500 1, 079. 00
0320 630- 00003 Uni forned Traffic Control 1, 000. 000 769. 500
HOUR 42.000 3, 150. 00
75. 00000 811. 500 60, 862. 50
0325 630- 00006 Uniforned Traffic Control (Vehicle) 1, 000. 000 769. 500
HOUR 42.000 840. 00
20. 00000 811. 500 16, 230. 00
0330 630- 00007 Traffic Control |nspection 80. 000 41.000
DAY 10. 000 2, 000. 00
200. 00000 51. 000 10, 200. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20890- BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00012 Traffic Control Managenent 125. 000 91. 000
DAY 18. 000 14, 472. 00
804. 00000 109. 000 87, 636. 00
0340 630- 00015 Uniforned Traffic Control Coordination 25. 000 2. 000
HOUR 0. 000 0. 00
2.00000 2.000 4. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0355 630-80341 Construction Traffic Sign (Panel Size A) 64. 000 30. 000
EACH 0. 000 0. 00
50. 00000 30. 000 1, 500. 00
0360 630-80342 Construction Traffic Sign (Panel Size B) 108. 000 25.500
EACH 0. 000 0. 00
100. 00000 25.500 2,550. 00
0365 630-80350  Vertical Panel 100. 000 34.000
EACH 0. 000 0. 00
20. 00000 34.000 680. 00
0370 630- 80355 Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0375 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2. 000
Type
yee) EACH 0. 500 250. 00
500. 00000 2.500 1, 250. 00
0380 630- 80360 Drum Channel i zi ng Devi ce 100. 000 10. 000
EACH 1. 000 20. 00
20. 00000 11. 000 220. 00
0385 630- 80380 Traffic Cone 525. 000 262.500
EACH 0. 000 0. 00
6. 00000 262.500 1, 575. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20890- BI D ESTI MATE RUN 01/ 23/2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-85041 Mobi | e Attenuat or 200. 000 97. 000
DAY 25. 000 7, 500. 00
300. 00000 122. 000 36, 600. 00
0395 632-00000 N ght Work Lighting 1. 000 0. 800
LS 0. 000 0. 00
25, 000. 00000 0. 800 20, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 413, 987. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 1, 728. 200
FA 0. 000 0. 00
1. 00000 1, 728. 200 1, 728. 20
0430 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 3, 840. 000
FA 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0435 700-70031 F/ A Interim Surface Repair 56, 390. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A I NLET REPAI R 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 202- 00250 Rem Pavenent Mar ki ng 40, 725. 000 34, 395. 000
SF 0. 000 0. 00
0. 68000 34, 395. 000 23, 388. 60
0925 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 17, 292. 300 17, 292. 300
SF 0. 000 0. 00
13. 22000 17, 292. 300 228, 604. 21
0930 627-02010 Preform Plastic Pvnt Mg (Ty 11)(Inlaid) 376. 000 0. 000
SF 0. 000 0. 00
16. 22000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 7,454,893.43 % 69, 244.38% 5,724,837.08
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0460 202- 00828 *Renoval of Traffic Signal Equipnent 0. 500 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0465 203-01597 Pot hol i ng 40. 000 10. 500
HOUR 0. 000 0. 00
325. 00000 10. 500 3,412.50
0470 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 304- 06007 Aggregate Base Course (Cl ass 6) 10. 000 10. 000
CY 0. 000 0. 00

65. 00000 10. 000 650. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0480 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 75. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0485 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 18. 000 18. 000
TON 0. 000 0. 00
103. 00000 18. 000 1, 854. 00
0490 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0495 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
400. 00000 42. 000 16, 800. 00
0500 608-00010 Concrete Curb Ranp 29. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0505 608-00015 Det ect abl e Vr ni ngs 50. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0510 609-21010 Curb and Qutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0515 609-21020 Curb and Qutter Type 2 (Section I1-B) 98. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0520 609- 23000 Qutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0525 610- 00030 Medi an Cover Material (Concrete) 723. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0530 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 142. 000 2,142.000
LF 0. 000 0. 00

15. 00000 2, 142. 000 32, 130. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0535 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 150. 000 790. 000
LF 0. 000 0. 00
15. 50000 790. 000 12, 245. 00
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0545 613- 01300 *3 Inch BElectrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0.00
0550 613-07000 *Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0555 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0560 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0.00
0565 613-10000 *Wring 0. 500 0.100
LS 0. 000 0. 00
9, 000. 00000 0.100 900. 00
0570 613-13006 *Luminare (LED) (8500 Lunens) 4.000 1.000
EACH 1.000 600. 00
600. 00000 2.000 1, 200. 00
0575 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0.00
0580 614-00011 Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0585 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 4. 000 2,100. 00

525. 00000 4.000 2,100. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO. 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL
0590 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 3. 000 2, 400. 00
800. 00000 3.000 2, 400. 00
0595 614- 70560 *Traffic Signal Face (12-12-12-12-12) 5. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1.000 1, 250. 00
0600 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 2.500 3, 250. 00
1, 300. 00000 2.500 3, 250. 00
0605 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0610 614-72875 *Loop Detector Wre 1, 776. 000 1, 736. 000
LF 0. 000 0. 00
3.00000 1, 736. 000 5, 208. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 500
EACH 0. 000 0. 00
13, 400. 00000 0.500 6, 700. 00
0620 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 750. 00000 0. 000 0.00
0625 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
25, 200. 00000 0. 000 0.00
0630 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0635 614-87320 *C osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO. 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL
0640 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0.00
CAT 0205 CURRENT AMI  $ 305, 942.00 $ 9,600.00% 108, 274.50
CAT NO0210 124TH AVENUE TRAFFI C SI GNAL
0645 202- 00828 *Renoval of Traffic Signal Equipnent 0. 500 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0.00
0650 203-01597 Pot hol i ng 40. 000 12. 000
HOUR 0. 000 0.00
325. 00000 12.000 3, 900. 00
0655 210- 00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0660 210-00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0.00
0665 503- 00036 *Drilled Caisson (36 Inch) 57. 000 0. 000
LF 44. 000 15, 400. 00
350. 00000 44. 000 15, 400. 00
0670 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0.00
400. 00000 21. 000 8, 400. 00
0675 613-00206 *2 Inch Electrical Conduit (Bored) 765. 000 765. 000
LF 0. 000 0.00
15. 00000 765. 000 11, 475. 00
0680 613- 00306 *3 Inch Electrical Conduit (Bored) 930. 000 930. 000
LF 0. 000 0.00
15. 50000 930. 000 14, 415. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0.00




CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0690 613-01300 *3 Inch BElectrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0695 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0700 613-07004 *Type Four Pull Box 5. 000 1.000
EACH 1.000 975. 00
975. 00000 2. 000 1, 950. 00
0705 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00
0710 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0715 613-13006 *Luminare (LED) (8500 Lunens) 4.000 1.000
EACH 1.000 600. 00
600. 00000 2. 000 1, 200. 00
0720 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0. 00
0725 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 4.000 2,100. 00
525. 00000 4.000 2,100. 00
0730 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 6. 000 4, 800. 00
800. 00000 6. 000 4, 800. 00
0735 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 2.000 2, 500. 00
1, 250. 00000 2. 000 2,500. 00
0740 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 2.000 2,600. 00

1, 300. 00000 2.000 2,600. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0745 614- 72875 *Loop Detector Wre 1, 650. 000 0. 000
LF 1, 650. 000 4, 950. 00
3.00000 1, 650. 000 4, 950. 00
0750 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 13, 182. 00
13, 182. 00000 1.000 13, 182. 00
0755 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
13, 400. 00000 0. 000 0.00
0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 500
EACH 0. 500 9, 875. 00
19, 750. 00000 1.000 19, 750. 00
0765 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
25, 200. 00000 0. 000 0.00
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 200. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0.00
0775 614-87320 *Closed Gircuit Television 1. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0.00
0780 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0.00

CAT 0210 CURRENT AMI  $ 222,262.00 $ 56,982.00 $ 106, 622. 00
CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0785 203- 00010 Uncl assi fied Excavation (Conplete In Place) 1, 648. 000 1, 335. 000
cY 313. 000 7,825. 00
25. 00000 1, 648. 000 41, 200. 00
0790 203-00050 Unsui tabl e Materi al 5. 000 0. 000
CcY 0. 000 0. 00

40. 00000 0. 000 0.00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0795 304- 06007 Aggregate Base Course (Cl ass 6) 500. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0800 507- 00000 Concrete Slope and Ditch Paving (Fl BER REI NFORCED) 998. 000 313. 550
cY 467. 520 420, 768. 00
900. 00000 781. 070 702, 963. 00
0805 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 31 IN MsS 3, 706. 000 3, 706. 000
LF 0. 000 0. 00
21. 25000 3, 706. 000 78, 752. 50
0810 606-02003 *End Anchorage (Nonflared) 31 IN M3S 4. 000 4.000
EACH 0. 000 0. 00
2,440. 00000 4. 000 9, 760. 00
0815 606-20014 *Tensi oned Cable Barrier (TL-4) 25,971. 000 815. 000
LF 2, 015. 000 23,071.75
11. 45000 2,830. 000 32, 403. 50
0820 606-21010 *End Anchor age (Tensioned Cable Barrier) 36. 000 0. 000
EACH 12. 000 23, 940. 00
1, 995. 00000 12. 000 23, 940. 00
0935 601-01000 Conc CL B 0. 000 0. 000
CY 0. 000 0. 00
321. 66000 0. 000 0. 00

CAT 0215 CURRENT AMI  $ 1,429, 800.45 $ 475,604.75 $ 889, 019. 00
CAT NOO300 STRUCTURES

0825 202- 00226 Renoval of Asphalt Mat (Special) 15. 000 0. 000
Sy 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0830 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 4, 258. 600 4, 258. 600
Sy 0. 000 0.00
15. 00000 4, 258. 600 63, 879. 00
0835 202- 00425 Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0.00

250. 00000 0. 000 0.00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0006 16: 36: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0840 202- 00453 Renoval of Portions of Present Structure (O ass 2) 200. 000 173. 800
SY 0. 000 0. 00
160. 00000 173. 800 27, 808. 00
0845 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 5. 800
SY 0. 000 0. 00
650. 00000 5. 800 3,770.00
0850 210- 00530 Rebui I d Portions of Present Structure 24. 000 0. 000
SF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0855 304- 06007 Aggregate Base Course (Cl ass 6) 26. 300 0. 000
cY 26. 300 1, 709. 50
65. 00000 26. 300 1, 709. 50
0860 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 59. 000 59. 000
TON 0. 000 0. 00
103. 00000 59. 000 6, 077.00
0865 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 55. 000 55. 000
TON 0. 000 0. 00
110. 00000 55. 000 6, 050. 00
0870 515-00120 *Wat er proof i ng (Menbr ane) 1, 908. 200 1, 908. 200
SY 0. 000 0. 00
15. 90000 1, 908. 200 30, 340. 38
0875 518- 00000 Bri dge Conpression Joint Seal er 124. 000 124. 000
LF 0. 000 0. 00
75. 00000 124. 000 9, 300. 00
0880 601- 06100 Concrete (Patching) 20. 000 15. 280
CY 0. 000 0. 00
2,500. 00000 15. 280 38, 200. 00
0885 601-51005 Gal vani ¢ Anodes 500. 000 481. 000
EACH 0. 000 0. 00
35. 00000 481. 000 16, 835. 00
0890 601-51007 Gal vani ¢ Anodes (Install Only) 235. 000 110. 000
EACH 0. 000 0. 00

17. 00000 110. 000 1, 870. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 20890-BI D ESTI MATE RUN 01/ 23/ 2018
PRQJECT: NHPPC120- 026 ESTI MATE NO. 0006 16: 36: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0895 602- 00000 Rei nforcing Steel 550. 000 508. 700
LB 0. 000 0. 00
1. 25000 508. 700 635. 88
0900 606- 10400 Bridge Rail Type 4 5. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 277,538.38 % 1,709.50% 206, 474.76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0905 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0910 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0915 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 86, 800. 00 $ 0.00$ 86, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 9,777,236.26$

613, 140.63$ 7,122,027.34



